
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in various unincorporated communities throughout the County of Los 
Angeles.

SUBJECT

October 29, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN VARIOUS UNINCORPORATED COMMUNITIES THROUGHOUT
THE COUNTY OF LOS ANGELES 

(ALL SUPERVISORIAL DISTRICTS)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015354 – Vermont Avenue Median Landscaping, Phase 2, related to 
landscaping of roadway medians and construction of electrical conduit and an irrigation system, in 
the unincorporated community of West Carson, for revision in bid quantities, with an increase in the 
contract amount of $28,783.50, performed by Yakar; and 

•  Project ID No. RDC0015537 – As-Needed Traffic Signal Construction Project, 2011-12, related to 
installation and modifications of traffic signals, in various unincorporated communities throughout the 
County of Los Angeles, for roadway work, with an increase in the contract amount of $36,843.38, 
performed by Steiny and Company, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limits, 
which are required to complete Project ID Nos. RDC0015354 and RDC0015537.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015354, with an increase in the contract amount of $28,783.50, is included in 
the Second Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road 
Fund Budget.

Project ID No. RDC0015537, with an increase in the contract amount of $36,843.38, is included in 
the Fiscal Year 2013-14 Road Fund and Consolidated Street Lighting Maintenance Districts Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded to the apparent 
responsible contractors with the lowest responsive bids in accordance with the State Public Contract 
Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGE IN WORK (APPROVE)
October 29, 2013

PROJECT ID NO. RDC0015354 — Vermont Avenue Median Landscapinq Phase 2, (in
the unincorporated community of West Carson), Supervisorial District 2, Contractor:
Yakar.

Project Description:

Landscaping of roadway medians, construction of electrical conduit and an irrigation
system, and other appurtenant work.

Change in Work:

Revision in bid quantities

Description of Change:

$28,783.50

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost for this work shall be based on Section 3 of the contract specifications.

No additional working days will be required because of this change.

Financial Information:

This project is being administered under the Federal Transportation Enhancement
program covered by Agreement No. 76078 with the State of California. Under this
program, Federal grant funds in the amount of $684,000 is used to finance a portion of
the construction cost. Financing for this change in work is included in the Second
Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road
Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work previously approved

under delegated authority
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

TKB:ma

$712,085.45

134,509.75

16,400.00
28,783.50

$891.778.70

25%



CHANGE IN WORK (APPROVE)
October 29, 2013

PROJECT ID NO. RDC0015537 — As-Needed Traffic Signal Construction

Project, 2011-12, (in various unincorporated communities throughout the County of

Los Angeles), All Supervisorial Districts, Contractor: Steiny and Company, Inc.

Project Description:

Installation and modifications of traffic signals.

Change in Work:

Roadway work

Description of Change:

$36,843.38

It is necessary to increase the allowance for Bid Item 5 (Roadway Work) by the amount

shown. The original contract amount is based upon estimated quantities. The

contractor is paid based upon actual quantities used. The increase in contract price

reflects the net adjustment due to variations between estimated quantities and actual

quantities.

The cost for this work shall be based on Section 3 of the contract specifications.

No working days will be required because of this change.

Financial Information:

Funding this change is included in the Fiscal Year 2013-14 Road Fund and

Consolidated Street Lighting Maintenance Districts Budget.

Revised Contract Amount:

Original contract amount
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$ 2,302,514.00
36, 843.38

$2.339,357.38

1.6%




